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SEMI-ANNUAL PROGRESS REPORT

16 December 1998

Contract No. N66001-97-C-6000
Report No. 291300-18-V
Data Item No.: A004

Period of Report: 1 June 1998 — 30 November 98

Technical Progress

There was no technical work performed during the fourth period (six months) of the
program.

Managerial Progress

EI completed the following management tasks during the fourth six-month performance
period of the program:

e Three bimonthly status reports (CDRL A002) were written and delivered

e One semi-annual progress report (CDRL A004) was written and delivered

Current Status

EI and SPAWAR are currently discussing a change to the contractual statement of work.
The SOW change will set up EI as the alpha and beta tester of SPAWAR software
distribution package for both the polar format algorithm (PFA, CUP) and range migration
algorithm (RMA, supplied by SPAWAR). EI will also design and/or supply validation
and verification tests and test data for both processors. The SOW discussions began in
late November 1998 and will continue through December. It is hoped that a contract
modification can be in place by January 1999.

Financially, EI spent $11,600 during the fourth six-month reporting period.




